7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 n/a 1-90 n/a
Calculated by Date Work Started Date Work Completed Date
E. Knudson 6/30/2021 6/14/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
Dean A. Long 6/30/2021 n/a No
ltem 15

Min. Bid Req. - Type B Progress Schedule - $5,000.00

The Type B Progress Schedule was approved on June 4, 2021.
Per Std. Spec. 1-08.3(5), payment of 80% of the lump sum amount will be paid upon approval of the schedule.
$5,000.00 x 80% = $4,000.00.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP [Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date
0015 MIN BID REQ - TYPE B 1 6/30/21 L.S. ]4,000...]4 EK 7/2/21 DAL |7/8/21 1
PROGRESS SCHEDULE $5000

Attachments




9667 Lump Sum
Breakdowns.xlIsx

Microsoft Excel
Worksheet
43.4 KB

12 - Type B Progress
Schedule -
Approved.msg

Outlook Item
500 KB

DOT Form IP 422-635ER EF
Revised 4/2009



Knudson, Earlene

From: Williams, Doug

Sent: Friday, June 4, 2021 9:32 AM

To: Robbie Gentle

Cc: Wood, Jerry; Crane, Patricia; Bucknell, Clint; Schut, Tami (Consultant); Jeff Nimrick; Lund,
Jon

Subject: 9667: SUB 008.1 - Type B Progress Schedule - Approved

Attachments: 9667 SUB 08.1 - Type B Progress Schedule - Approved.pdf

Robbie,

WSDOT’s Response: Approved
Thanks,

Doug Williams
Project Controller
Jerry Wood PEO
Willidc@wsdot.wa.gov
Cell (509) 941-9819

From: Robbie Gentle <gentler@massanaconstruction.com>

Sent: Friday, June 4, 2021 8:24 AM

To: Williams, Doug <WilliDC@wsdot.wa.gov>

Cc: Wood, Jerry <WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Bucknell, Clint
<BuckneC@wsdot.wa.gov>; Schut, Tami (Consultant) <SchutT@consultant.wsdot.wa.gov>; Jeff Nimrick
<nimrickj@massanaconstruction.com>

Subject: [EXTERNAL] RE: 9667: SUB 008.1 - Type B Progress Schedule (Rev. 1)

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.

Please see attached.

Thank you,




Item 2 - Removing Existing Structure
LS Amount - $69,619.00

Scale Pit Concrete Slabs/Walls/Plinths

Scale Pit and Approach Slabs

Sidewalk & C& G

Scale Pit Steel Frames & Internal Components

Scale Pit Concrete Slabs/Walls/Plinths

Scale Pit and Approach Slabs

Sidewalk & C& G

Scale Pit Steel Frames & Internal Components

Scale Pit Concrete Slabs/Walls/Plinths

Scale Pit and Approach Slabs

Sidewalk & C& G

Scale Pit Steel Frames & Internal Components

% Total %
Amount Complete Amount Due Est. # Complete
$35,000.00 0.0% $0.00 0.0%
$10,400.00 0.0% $0.00 0.0%
$1,800.00 0.0% $0.00 0.0%
$22,419.00 0.0% $0.00 0.0%
$69,619.00 $0.00
% Total %
Amount Complete Amount Due Est. # Complete
$35,000.00 0.0% $0.00 0.0%
$10,400.00 0.0% $0.00 0.0%
$1,800.00 0.0% $0.00 0.0%
$22,419.00 0.0% $0.00 0.0%
$69,619.00 $0.00
% Total %
Amount Complete Amount Due Est. # Complete
$35,000.00 0.0% $0.00 0.0%
$10,400.00 0.0% $0.00 0.0%
$1,800.00 0.0% $0.00 0.0%
$22,419.00 0.0% $0.00 0.0%
$69,619.00 $0.00



Total Paid
to Date

$0.00
$0.00
$0.00
$0.00

$0.00

Total Paid
to Date

$0.00
$0.00
$0.00
$0.00

$0.00

Total Paid
to Date

$0.00
$0.00
$0.00
$0.00

$0.00



Item 3 - Scale Pit Drain
LS Amount - $14,000.00

Type 1 Catch Basins
Sump Pumps & Piping
Drain Pipe

Type 1 Catch Basins
Sump Pumps & Piping
Drain Pipe

Type 1 Catch Basins
Sump Pumps & Piping
Drain Pipe

%

Amount Complete
$9,500.00 0.0%
$2,000.00 0.0%
$2,500.00 0.0%

$14,000.00
%

Amount Complete
$9,500.00 0.0%
$2,000.00 0.0%
$2,500.00 0.0%

$14,000.00
%

Amount Complete
$9,500.00 0.0%
$2,000.00 0.0%
$2,500.00 0.0%

$14,000.00



Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Item 4 - Shoring or Extra Excavation Cl. A

LS Amount - $30,000.00

Engineering

Install Shoring North Pit
Remove Shoring North Pit
Install Shoring South Pit
Remove Shoring South Pit

Engineering

Install Shoring North Pit
Remove Shoring North Pit
Install Shoring South Pit
Remove Shoring South Pit

Engineering

Install Shoring North Pit
Remove Shoring North Pit
Install Shoring South Pit
Remove Shoring South Pit

%

Amount Complete
$5,000.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$30,000.00
%
Amount Complete
$5,000.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$30,000.00
%
Amount Complete
$5,000.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%
$10,000.00 0.0%
$2,500.00 0.0%

$30,000.00



Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Item 5 - North Scale Pit Replacement
LS Amount - $290,545.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00

$0.00 $0.00



Item 6 - South Scale Pit Replacement
LS Amount - $290,545.00

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

Footing Slab
Retaining Walls
Plinth Blocks

Scale Deck
Approach Slabs
Steel Reinforcing Bar
Weigh Frame

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00

%

Amount Complete
$67,200.00 0.0%
$81,900.00 0.0%
$10,500.00 0.0%
$18,000.00 0.0%
$21,000.00 0.0%
$37,380.00 0.0%
$54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 0.0% $0.00

$0.00 $0.00



Item 14 - Project Temporary Traffic Control
LS Amount - $5,000.00

Amount Working Days
$5,000.00 100
%
Amount Days Complete Amount Due
$0.00 0 0.00% $0.00
%
Amount Days Complete Amount Due
$0.00 0.00% $0.00



Amount Due

$50.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
Total % Total Paid
Est. # Complete to Date

0.00% $0.00



Item 15 - Min. Bid Req. Type B Progress Schedule - $5000
LS Amount - $5,000.00

%

Amount Complete Amount Due Est. #
$5,000.00 80.00% $4,000.00 1
%
Amount Complete Amount Due Est. #
$5,000.00 80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the sched
Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.



Total % Total Paid
Complete to Date
80.00% $4,000.00
Total % Total Paid
Complete to Date
80.00% $4,000.00

ule.



Item 16 - Structure Surveying
LS Amount - $9,000.00

Survey North Scale Pit
Survey South Scale Pit

Survey North Scale Pit
Survey South Scale Pit

Survey North Scale Pit
Survey South Scale Pit

%

Amount Complete
$4,500.00 0.0%
$4,500.00 0.0%
$9,000.00

%

Amount Complete
$4,500.00 0.0%
$4,500.00 0.0%
$9,000.00

%

Amount Complete
$4,500.00 0.0%
$4,500.00 0.0%

$9,000.00



Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
Total % Total Paid
Amount Due Est. # Complete to Date
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Item 17 - ADA Features Surveying
LS Amount - $1,000.00

%
Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid
Complete to Date

0.0% $0.00



Item 24 - SPCC Plan
LS Amount - $500.00

%
Amount Complete Amount Due Est. #

$500.00 0.0% $0.00



Total % Total Paid
Complete to Date

0.0% $0.00



Item 25 - Electronic Ticketing System
LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00
%
Amount Complete Amount Due Est. #
$0.00 0.0% $0.00
$0.00 0.0% $0.00
$0.00 $0.00



Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00
$0.00
Total % Total Paid
Complete to Date
0.0% $0.00
0.0% $0.00

$0.00



Item 26 - Erosion Control and Water Pollution Prevention
LS Amount - $2,500.00

Amount Working Days
$2,500.00 100
%
Amount Days Complete Amount Due
$0.00 0 0.00% $0.00
%
Amount Days Complete Amount Due
$0.00 0.00% $0.00



Amount Due

$25.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
Total % Total Paid
Est. # Complete to Date

0.00% $0.00



